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Executive Summary 
 

The Education Support Program (ESP) aims at supporting educational service for 

Egyptian children during a very critical and unique time of Egypt's history. While 

Egyptian society is going through a complex transitional process towards democratization 

and reform, education in general, and the quality of educational services are at the heart 

of these complex processes and changes. Since the beginning of the recent political 

revolution in Egypt that began on 25th January 2011, Egyptian schools have witnessed 

changes relating to two very important elements of the country’s human resources that 

support education. The first element was a redefinition of the role that school Boards of 

Trustees (BOTs) play in promoting citizenship, governance, and community 

participation. The second element was the hiring of thousands of young Egyptians by the 

Ministry of Education (MOE) as new Assistant Teachers. These young teachers bring to 

the education system renewed hopes for improved education quality that has been 

inspired by values of the Arab spring for rights, dignity, and justice. Both the new role of 

the BOTs and the infusion of young Assistant Teachers into the education system 

underscore the two main areas of focus of ESP. 

 

Shortly before the start of the 2011/12 school year in September 2011, a government 

decree was issued that mandated a new level of empowerment and autonomy for school 

BOTs. The decree called upon schools to organize elections for the selection of new BOT 

members. The BOTs that carried out member elections were also afforded autonomy and 

responsibility for monitoring school performance, both financially and technically. This 

made the schools more accountable to their local communities for ensuring the quality of 

educational services. These positive changes have allowed for the establishment of a new 

model of school governance that is more democratic, transparent, and able to hold 

schools accountable for ensuring quality education. 

 

In the wake of the revolution, and responding to public demands for improved income for 

workers of many sectors in Egypt (including the education sector), the Ministry of 

Education hired thousands of assistant teachers to serve in thousands of schools across 

the country. According to MOE, the majority of newly hired ATs were selected from the 

large pool of poorly paid youth working in the country’s vast informal labor market. The 

hiring of these young people as MOE staff brings to the education system new blood and 

new ideas that reflect a generation that is inspired to seek real improvements to Egypt and 

its education system. 

 

During the third quarter, ESP worked with the MOE’s Social Work Departments at the 

central and Mudderia levels to provide TOT for SWD staff in 255 Idarras. These trainers 

in turn reached out to 1312 BOTs, providing the training, which focused on the BOT’s 

role in school governance matters. 

 

ESP also organized workshops for SWD leaders to reflect on the planning and 

implementation of BOT capacity building. The workshops were a chance to exchange 

lessons learnt, discuss challenges and solutions, and initiate a monitoring process to 
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ensure the quality of the BOT capacity building. During this quarter the BOT Capacity 

Building course was certified by PAT.  

 

The BOT Grants component, representing $4 million of ESP funding, has been put on 

hold based on instructions from the Ministry of Education. ESP is currently working with 

the MOE and USAID to propose alternate activities that will meet the strategic goals and 

objectives of ESP. 

 

ESP also continued its work with local training departments to prepare local trainers for 

the PAT certified course “Teaching Applications in the Classroom”. ESP regional offices, 

in collaboration with local training units, have trained 11,296 ATs this quarter. 

Certificates for ATs who successfully pass the training are being signed by the PAT 

director and will be awarded in ceremonies in each of the governorates. 

 

The PAT remains a key focus of ESP activities.  This quarter ESP supported PAT’s 

efforts to operationalize its professional development certification system. Trainers from 

ESP and GILO presented their portfolios to PAT, went through the certification process, 

and currently are awaiting award of their certificates. ESP also coordinated the 

certification of programs developed by ESP, TILO, and GILO, and developed a draft 

framework for the establishment of a national professional development resources center. 
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Progress to Date 
 

# Indicators 
Previous 

Quarter 

Current 

Quarter 

Project 

to Date 

Life of 

Project 

Target 

1 Number  of SWDs received ESP-

developed,  MOE-endorsed training 

package  

162 93 255 260 

2 Number of BOTs receive MOE-endorsed 

training package  
2,300 1,312 3,612 25,000 

3 Number of BOTs receive matching grants 

for educational services* 
0 0 0 2,000 

4 Number of Idarras supporting school 

BOTs to organize reading/writing 

AND/OR science/ mathematics activities* 

0 0 0 104 

5 Number and percentage of students at risk 

supported by BOT grants* 
0 0 0 15% 

6 Number and percentage of students 

participating in reading/writing camps* 
0 0 0 50% 

7 Number and percentage of students 

participating in science/mathematics 

fairs* 

0 0 0 10% 

8 Rapid assessment tool developed and used 1 0 1 1 

9 Teacher performance self-assessment tool 

developed  
1 0 1 1 

10 Number of Idarra-level master trainers 

certified to deliver PAT’s teacher 

professional development program to 

newly hired assistant teachers   

0 5 5 520 

11 Number of newly hired teachers receive 

PAT-certified training package  
3,065 11,296 14,361 75,000 

12 Number and percentage of newly hired 

teachers who successfully pass PAT 

certified training course 

95% 99% 95.99% 80% 

* ESP’s work related to Indicators 3 through 7 is on hold following guidance from the 

MOE. 
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Introduction 
 

The USAID funded Education Support Program (ESP) builds on the institutional 

achievements made by the previous Education Reform Program (ERP) in strengthening 

the local educational structures to support teacher professional development and 

community involvement in educational decision making and quality improvement. ESP 

also seeks to enhance the capacity of the MOE to manage crisis contingency planning so 

that future political and social disruptions to the school system can be well managed, thus 

reducing the negative impacts of such disruptions. 

 

Among the intended impacts of the ESP is to enhance the MOE’s ability to support and 

strengthen BOTs, which in turn would be able to address school system needs at the 

community level towards responding to current and future system fragility. As part of the 

process of strengthening community response capacities, ESP will support a competitive 

small grants program that will enable most impacted areas by the economic and social 

disruptions to pay school fees and address the lost opportunities to learn caused by 

closing of schools and the lack of safety. ESP will also address the MOE’s need to 

provide rapid upgrading of the skills of recently hired assistant teachers while 

strengthening local capacities to respond to this need. Additionally, ESP will support 

processes that enhance the MOE’s ability to respond to fragility in the future. All of 

ESP’s efforts will emphasize further increasing of women’s participation in governance 

processes and girls’ access to and retention in school. 

 

ESP will draw on ERP experience and expertise to enhance capacity for good governance 

and data-driven decision making from the community level to the district and central 

levels. The emphasis will be on addressing the needs of children in the “most impacted 

areas,” including security, and the need to bolster the ability of the BOTs to improve 

access, retention, and learning outcomes among these same children and communities.   

 

This report presents the main projects activities during the period from April to June 

2012. 
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Program Objectives 
 

Program Objective 1: Most impacted areas and highest concentration of newly 

hired teachers identified through a Rapid Assessment (RA) Rapid Assessment 

 

 

Task 1: Work with MOE at central and field level to design and carry out the 

rapid assessment and to reach agreement on work priorities for assistant 

teachers training and in most impacted geographic areas 

 

Sub-Task 1.6: Produce final RA report 

 

Final Rapid Assessment report identifying areas with priority training needs of Assistant 

Teachers, development priorities for BOTs, and urgent local educational needs submitted 

to USAID. 

 

 

 

Program Objective 2: School Governance supported through strengthening Social 

Work Departments (SWDs)/Boards of Trustees (BOTs)  

 

 

Task 2.1: Work with SWDs country wide to build the capacity of at least 25,000 

BOT. 

 

 

Sub-Task 2.1.1: Work with SWD central department to develop BOT 

development strategy 

 

In order to support the implementation of the BOT development strategy at the 

governorate level, five regional workshops were held during the period from April 22 to 

May 10 for SWD leaders from each region’s governorates and the central level SWDs.  

The workshops focused on exchanging experience among the governorates, common 

issues, challenges, and monitoring mechanisms. 

 

The main highlights of these workshops included: 

 The presentations and discussions led by the SWD about progress to date in each 

governorate reflected a high sense of ownership of the BOT capacity building 

task. 

 Mudderia and Idarra BOTs played a crucial role in supporting the SWD to 

overcome the challenges that faced implementation. 

 The main challenges that are facing the SWD are: The lack of resources needed to 

implement the training, and difficulty to find appropriate training venues, the 
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work load on the trainers, and other SW Supervisors’ lack of knowledge about 

BOT capacity building and hence their inability to support or monitor it. 

 The responsibility to monitor and follow up on the performance of the BOTs is 

mainly of the SW supervisors who are assigned to the schools.  This in addition to 

the overall responsibility of the SWD leaders at Mudderia and Idarra levels. 

 The presentations reflected the commitment of SWD to select master trainers 

based on criteria and through a transparent process, and commitment of SW 

trainers to develop and implement training of BOTs. 

 

Sub-Task 2.1.2: Work with SWDs to implement crash course for BOTs on their roles 

and responsibilities in light of BOT's new decree 

 

This sub task was achieved and reported on in the ESP’s second QPR, covering January 

to March 2012. 

 

Sub-Task 2.1.3: Prepare and certify BOTs’ capacity building core training package 

 

ESP reviewed the BOT capacity building program in light of PAT standards. The course 

includes a set of basic topics for BOT capacity building: 

 Importance of BOT role to education quality 

 BOT roles and responsibilities 

 BOT Assessment Tool (BOTAT) 

 Community participation 

 Resources mobilization 

 BOT role in school improvement planning 

The course was certified by PAT reviewers and acknowledged as a course required for 

Social Workers. ESP conducted orientation sessions to SWD leaders on the certified BOT 

course by PAT. 

 

Sub-Task 2.1.4: Create BOT regional master trainers 

 

This sub task was achieved and reported on in the ESP’s second QPR, covering January 

to March 2012. 

 

Sub-Task 2.1.5: Select and train Idarras’ level SWD trainers to train BOTs 

 

This quarter ESP supported the training of trainers in 93 SWDs with a total number of 

718 Idarra local trainers. ESP continued to work with the SWD leaders at Mudderia and 

Idarra levels in order to develop Idarra BOT capacity building plans in all governorates. 

The planning process enabled the SWDs to develop a long-term plan to respond to real 

needs of the BOTs in each Idarra through collecting data on the performance of the 

BOTs. 

 

During this quarter, ESP worked with SWDs to discuss their mechanisms for monitoring 

the implementation of the BOT capacity building plans. Monitoring took place in 

different forms such as regular feedback meetings with SWD leaders to reflect on the 
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progress made to date; a series of meetings were 

organized in 29 Idarras from Qalyoubeya and Dakahlia 

governorates for SW trainers and supervisors to reflect 

on first round of training before working on other 

topics. In these meetings, the participants discussed the 

lessons learned and recommendations for the future 

training. Cairo governorate, formed a monitoring 

committee, dividing Cairo into four regions and 

assigned members for each to conduct field visits and 

prepare regular progress reports, and they discussed 

designing monitoring forms and database to capture 

important data.  

 

This quarter, ESP invited the heads of Mudderia and 

Idarra BOTs in Giza to a workshop to discuss the roles and responsibilities of schools’ 

BOTs in light of the ministerial 

decree.  They also discussed the 

role of Mudderia and Idarra BOTs 

in social marketing and in 

adopting the issue of poor reading 

and writing skills in Giza which 

the participants demonstrated 

interest and willingness towards 

these issues. 

 
 

 

Sub-Task 2.1.6: SWDs develop and implement BOT capacity building plans 

 

During this quarter, ESP succeeded to complete core training 

for the master trainers and local trainers of 255 SWDs 

nationwide.  During this quarter, master trainers of the five 

regions continued to provide additional training to 718 SW 

local trainers in some of these Idarras on the following topics 

of the BOT capacity building program: 

 Resources mobilization 

 Community participation 

 BOT capacity building and assessment tool 

 

SW Idarra local trainers succeeded to train 3,612 BOTs on 

two core training topics of BOT capacity building program.  

The core training modules are: roles and responsibilities, 

community participation, resources mobilization, school 

improvement plan, and women participation. SWDs were 

creative in finding solutions to get logistical and financial 

support to conduct the BOT trainings that were attended by 

A group of BOT Local Trainers 

from East District in Alexandria - 

headed by Mrs. Fatma Abdel 

Atty - created a group on 

Facebook and added all Alex 

BOT local and master trainers.  

The purpose is to share 

experience in the field of 

community participation and 

BOT training. Training updates, 

photos, and interviews with 

representatives of the BOT 

members who received training 

by local trainers for their 

feedback, are uploaded on the 

group account. 

Group: 

http://www.facebook.com/groups

/fatema.abdelaty 

 

The BOT of Cairo governorate discussed the 

SWD BOT capacity building plan and decided 

to provide financial support to the 

implementation of this plan.  In April 23, 2012 

the Mudderia BOT decided to provide an 

amount of LE 500 to each Idarra of the (32) 

Idarras of Cairo, to use in supporting the 

training of school BOTs and motivate the SW 

trainers team 

The Social Work Department 

(SWD) in Kafr El Sheikh presented 

great financial & logistical support 

to its BOT Local Trainers in 

delivering trainings to BOTs at 

school level. It is important to note 

that Kafr El Sheikh counts 51 Local 

Trainers, responsible of delivering 

trainings to BOTs in almost 1820 

governmental schools. Therefore, 

the support presented by SWD is 

very effective and highly praised. 

http://www.facebook.com/groups/fatema.abdelaty
http://www.facebook.com/groups/fatema.abdelaty
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On May 19-22, 2012, BOT Local Trainers in 

Matrouh received a second round of training, 

this time on: Capacity Building, Resource 

Mobilization & Community Participation. For 

the first time, Matrouh’s Undersecretary Mr. 

Safei El Din Zaki attended the training, along 

with the head of SWD, the head of Mudderia 

BOT and BOT heads at Idarra level. They 

promised to present continuous technical & 

logistical support to both, BOT Master & 

Local Trainers in delivering trainings to 

BOTs at school level. Mudderia BOT head 

even participated in the training with a few 

ideas on how to develop training plans & 

average 2-3 members of each BOT. Feedback from local trainers showed a good level of 

participation of the BOT members. 

 

 
 
 
 
 

 

. 
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Sub-Task 2.1.7: Develop and implement strategy to enhance women’s participation in 

support of the education processes in selected BOTs 

 

During this quarter, ESP conducted (3) focus group discussions on May 27 and June 20 

in two Idarras in Cairo and Dakahlia. The discussion included representatives of mothers, 

BOT members, and school management and it focused on:  

 Level of mothers’ knowledge and involvement with the school 

 Barriers to mothers’ participation in the BOT or school activities 

 Potential roles that mothers could play to support education process at the school 

 Communication channels between the school and mothers 

 What could the BOTs/schools do to encourage mothers’ participation? 

 

The main findings of these focus group discussions included: 

 Mothers are interested to participate with the school, but they don’t know how 

and when they could do that 

 Mothers are communicating basically with the school teachers to discuss 

performance of their kids, and in case of big issues, they talk with the school 

management 

 Invitations by the school are addressed to “parents”, which the family interprets as 

the father who is invited 

 The social workers are considered good channels for communication as expressed 

by mothers 

 BOTs can invite mothers to participate in the BOT sub committees as members, 

or attend the BOT meetings as observers 

 The school has to work more on sharing information with parents and set clear 

channels for communication 

 

Based on the analysis of the focus group discussions that were conducted, ESP is 

designing its strategy and guidelines for increasing women participation in the school.  

 

Task 2.2: Work with MOE / SWD to provide grants to selected 2,000 BOTs to support 

educational needs in the most impacted areas 

 

Sub-Task 2.2.1: Work with MOE stakeholders to design and approve BOTs 

grants mechanism 

 

This sub task was achieved and reported on in the ESP’s second QPR, covering January 

to March 2012. 

 

Sub-Task 2.2.2:  Form Mudderia-level grants review committees 

 

Implementing the grant activity was put on hold, as requested by the MoE. 

 

Sub-Task 2.2.3: Awarding of 2000 grants for BOTs 

 

Implementing the grant activity was put on hold, as requested by the MoE. 
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Sub-Task 2.2.4: Work with selected Idarras to support BOTs in conducting 

reading and writing camps/activities 

 

Implementing the grant activity was put on hold, as requested by the MoE. 

 

Sub-Task 2.2.5: Work with selected Idarras to support BOTs in conducting 

science and Mathematics fairs 

 

Implementing the grant activity was put on hold, as requested by the MoE. 

 

ESP is currently proposing alternate activities for funding allocated for BOT grants. As 

part of the alternative activities, the reading and writing activity is being redesigned to 

focus on remedial program for older students in Grades 4-8. A consultant was also 

contracted to propose a model for science and mathematics fairs.   

 

 

 

Program Objective 3: ESP support for assistant teachers’ professional 

development 

 

 

Task 3: Work with PAT and other relevant MOE partners to train 75,000 newly 

hired Assistant Teachers 

 

Sub-Task 3.1: Support Mudderia and Idarra training leaders developing plan 

for Assistant Teachers training. 

This sub task was achieved and reported on in the ESP’s second QPR, covering January 

to March 2012. 

 

Sub-Task 3.2: Develop master plan of training assistant teachers  

Given the lack of accurate reliable data on the numbers and locations of newly hired 

Assistant Teachers, ESP could not work with PAT to prepare a Master Plan. Regional 

offices are working closely with local training units to develop local plans to reach all 

newly hired ATs with PAT certified training.   

 

Sub-Task 3.3: Work with PAT to certify assistant teacher training course to 

address identified needs 

 

In this quarter, ESP developed a new course for “Assistant Social Workers”. The course 

was developed based on the specific needs of the Assistant Social Workers and the nature 

of their work. The course was originally developed in ERP but was then modified by a 

working group consisting of Cairo master trainers and partners from the councilor’s 
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office. Then the materials were piloted in the Cairo region. It was modified based on 

feedback from implementation and it was implemented in the Ismailia region. ESP is 

coordinating with PAT to have the course certified.  

 

ESP also supported PAT to certify three new training programs prepared by USAID 

funded projects:  

 BOT Capacity Building - Developed by ESP 

 Early Grade Reading - Developed by GILO 

 Student Centered Learning- Developed by TILO 

The program was printed with certificate according to USAID branding and marking 

guidelines.  

 

Sub-Task 3.4: Prepare a cadre of local trainers for the “Teaching Applications 

in the Classroom” course 

 

During this quarter, ESP continued to prepare additional numbers of Idarra trainers for 

the PAT certified course “Teaching Applications in the Classroom”. All trainers will be 

supported to receive PAT certifications as trainers. Here are the numbers of AT local 

trainers prepared.  

 

# Governorate AT Trainers Trained 

1 Assiut 30 

2 Qena 16 

3 Aswan 20 

4 Luxor 16 

5 Sohag 29 

6 Red Sea 11 

7 Ismailia 7 

8 Port Said 9 

9 North Sinai 9 

10 Suez 1 

11 Sharkia 2 

12 South Sinai - 

13 North Upper Egypt - 

14 Qalyoubeya 15 

15 Dakahlia 20 

16 Cairo - 

17 Matrouh - 

18 Gharbeya  

19 Alexandria - 

20 Behaira - 

Total 183 

 

ESP also prepared a cadre of trainers for the newly developed course “Educational 

Applications in the school” for the Assistant Social Worker who falls within the category 
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of Assistant Teachers. Selected trainers are all social workers with extensive experience 

in training. They received a 30 hour TOT course to refresh their skills and introduce the 

content of new program. Here are the numbers of ASW local trainers prepared.  

 

# Governorate SW Master Trainers 

1 Cairo 25 

2 Dakahlia 15 

3 Qalyoubeya 25 

4 Ismailia 8 

5 Port Said 3 

6 North Sinai 5 

7 Suez 2 

8 Sharkia 21 

9 South Sinai 5 

10 Damietta 5 

Total 114 

 

Sub-Task 3.5: Work with PAT to certify MOE trainers for special courses 

 

During this quarter the trainers who attended the TOT for the “Teaching Application in 

the Classroom” as well as those who attended the TOT for “BOT Capacity Building” 

became eligible for certification after passing the assessment of the course and proving 

that they have experience in training. These trainers prepared an “Achievement Portfolio” 

that contained proof of their qualification, experience and credentials. These portfolios 

were gathered and ESP coordinated its submission to the central PAT office.  

 

PAT scheduled an interview for all trainers in which they had to present on a topic in the 

training and were assessed on their performance according to the standards of trainers 

published by PAT. Over 400 trainers from ESP and GILO went through the interview. 

Final lists of certified trainers will be shared with ESP later.   

 

Sub-Task 3.6: Work with PAT to identify and develop additional Assistant Teacher 

training courses/modules 

 

This activity will be reported on in coming quarters.  

 

Sub-Task 3.7: Establish PAT’s National training resource center for assistant teachers.  

 

ESP coordinated with a team of PAT staff to prepare a framework for establishing the 

National Professional Development Resources Center. Four meetings were held that 

resulted in a draft framework that is currently being reviewed and finalized by ESP staff.  

A date was set for holding the first certification workshop for the professional 

development resources that PAT received from donor projects. The target for the first 

workshop will be to certify 18 training program. PAT team prepared a list of prioritized 

training programs that they will need in the near future. 
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Sub-Task 3.8: Train 75,000 Assistant Teachers on Core certified training 

 

The training of the ATs continued in all regions on the basic course “Teaching 

Applications in the classroom.  In some governorates new trainers were selected and 

trained using the TOT course that was developed last quarter. Also, governorates held 

coordination meetings to develop local training plans and agree on roles and 

responsibilities of each partners. This quarter ESP Trained 11296 Assistant Teachers, out 

of whom 11153 successfully passed the course.  

 

ESP regional offices started using the newly PAT certified course “Educational 

Applications in the School” to train newly hired Assistant Teachers in the Social Work 

Specialization. During field visits Social Workers expressed great appreciation of how 

relevant the course is to their needs and how efficient the trainers were.  

 

# Governorate Assistant Teachers Trained Assistant Teacher Passing the Course 

    1   Assiut                                  1,044                                  1,044  

    2   Qena                                     549                                     549  

    3   Aswan                                     300                                     300  

    7   Ismailia                                     642                                     642  

    8   Port Said                                     478                                     478  

    9   North Sinai                                     460                                     414  

  10   Suez                                     123                                       79  

  11   Sharkia                                     731                                     729  

  12   South Sinai                                       38                                       37  

  14   Qalyoubeya                                  1,666                                  1,632  

  15   Dakahlia                                     197                                     193  

  16   Cairo                                     547                                     536  

  17   Matrouh                                     167                                     167  

  18   Gharbeya                                     172                                     172  

  19   Alexandria                                     339                                     339  

  20   Behaira                                     165                                     165  

  22   Minia                                  1,422                                  1,421  

  23   Fayoum                                     465                                     465  

  24   Giza                                     353                                     353  

  25   Menofia                                     623                                     623  

  26   Beni Sweif                                     815                                     815  

Total                                11,296                                11,153  
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“I learnt a lot from the ESP process to 

select Crisis management trainer, I will 

try to adopt the same process in 

selection of Mudderia/ Idarras’ 

leadership positions”.  

 Mr. Abdel Gawad Ahmad 

 Aswan Mudderia Deputy 

 

Sub-Task 3.9: Newly appointed assistant teachers adapt SCOPE based Self-Assessment 

tool for professional development purposes 

 

All 11,296 assistant teachers who attended the training course completed self-assessment 

tool and develop professional development action plan  

 

 

 

Program Objective 4: District level instructional leadership strengthened 

 

 

Sub Task 4: Work with MOE on strengthening its leadership capacity at Idarra 

level in contingency planning, data driven decision making, and creating decentralized 

sustainable TPD models 

 

Sub Task 4.1: Train 50 selected Idarras leadership teams on contingency planning 

 

During this quarter ESP ILD team developed the criteria 

for the selection of the Idarra/ Mudderia to be targeted. 

The criteria included the existence of enthusiastic staff 

willing to volunteer their time and effort for the welfare of 

the education system, intensive activity of Assistant 

Teachers training and BOT support, established effective 
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relations between ESP regional staff and the Idarra/ Mudderia staff.  

 

ESP ILD specialists used a data collection tool developed, with the assistant of the M&E 

Advisor to collect information about the existing crisis contingency planning teams and 

processes, and the kind of educational crises they had to react to and how this reaction 

materialized. The data was collected from four of the five regions during Q3 in 20 

Governorates in 54 Idarras. The M&E Advisor is currently analyzing the data and the 

results will be used to develop the intervention strategy.   

 

 

ESP worked with the Mudderias and 

Idarras to select the trainers. Criteria for 

selection included two years’ experience in 

training, previous training in facilitation 

skills and materials development, active 

and enthusiastic, skills in problem solving 

and documentation, and good relations 

with others. Candidates were requested to 

develop a maximum of three pages on the 

topic: “Crises Management, Identification 

of the set of problems that may affect the 

education process leading to a crises and 

the importance of its mitigation”. 

A committee from the Mudderia and the ILD specialists screened the applications and 

also conducted interviews with the candidates. It is expected that this process of trainer 

selection will be completed for all governorates in Q4 in preparation for the first training 

package. 

 

A scope of work was developed for an international consultant who will be teamed with a 

local consultant for the development of a 

strategy, process, and training materials. 

The intervention strategy and materials will 

reflect best international practices as well 

as the realities of the Egyptian education 

context. 

 

The partners that worked in the process of 

screening trainers, collecting data and 

conducting interviews benefited a great 

deal and explained that these acquired 

skills are transferable to other areas of their 

work. So, building their capacity was 

achieved indirectly. Also, there was 

positive reception of this intervention in all 

regions. This supports the importance of 

this activity especially during this period of political flux in Egypt. 
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Sub Task 4.2: Train50 Mudderia /Idarra leadership teams on quality training 

management  

 

During this quarter ESP initiated a discussion with PAT around supporting local training 

units to receive certification from PAT. A quick needs assessment was also conducted 

with the directors and staff or Mudderia and some Idarra training units.  

 

 

 

Program Objective 5: Establish a participatory monitoring and evaluation system 

 

 

Task 5: Establishing and operationalizing a Monitoring and Evaluation system 

 

Sub-Task 5.1: Establishing a database for recording and generating reports on 

activities 

 

A participant and activities data base was developed and trialed for recording all 

participants and activities. The database is designed according to the needs of project 

reporting and quality assurance. 

 

Sub-Task 5.2 Prepare and submit quarterly and annual reports on ESP 

 

Quarterly performance reports routinely are submitted on time.   

 

Sub-Task 5.4: Develop and implement a comprehensive M&E system 

 

The M&E system developed, taking into consideration lessons learned and best practices 

of previous educational programs funded by the USAID.  The objectives of the 

monitoring and evaluation system include providing guidance to the Education Support 

Program Staff in programming and implementation, reporting on program progress and 

impact to key partners and employers, and  enhancing partners’ M&E capacity. 
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Program Objective 6: An effective and appropriate communication strategy 

developed and applied 

 

 

Task 6: Develop and implement program communication strategy 

 

Sub-Task 6.1: Develop communication strategy to explain program approaches to 

education support 

 

A draft Communication Strategy was developed to ensure effective information sharing. 

The Communications Strategy will allow ESP to maintain the effectiveness of its 

activities through transition and influence stakeholders to participate through the venues 

and forums provided. The main purpose of the Communication Strategy is to contribute 

to the successful implementation of ESP with the right communication delivered to the 

right audiences at the right time. Communication mechanisms will be selected from 
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various available sources according to the objectives and audience of each 

communication piece. 

 

During this quarter, a draft TOR to hire a communication consultant developed and will 

be announced. 

 

Sub-Task 6.2 Document and track success stories in BOT and TPD components  

 

This activity will be reported on in coming quarters.  


